

## **IGF 2018 Workshop Timelines**

### **Proposed Scenario 1**

	<b>Activity</b>	<b>Dates</b>	<b>Duration</b>
1.	<b>Open call inviting workshop proposals (Deadline: 18 May)</b>	2 April-14 May	<b>6.5 weeks</b>
2.	<b>Secretariat organizes and sends proposals to MAG for evaluation</b>	14-18 May	<b>5 days</b>
3.	<b>MAG workshop evaluation</b>	18 May-8 June	<b>3 weeks</b>
4.	<b>Secretariat analysis and evaluation of workshop results</b>	8-13 June	<b>5 days</b>
5.	<b>MAG reviews analysis</b>	13-20 June	<b>1 week</b>
6.	<b>MAG meets to select final workshops</b>	20-21 June	<b>3-day meeting</b>

### **Proposed Scenario 2**

	<b>Activity</b>	<b>Dates</b>	<b>Duration</b>
1.	<b>Open call inviting workshop proposals (Deadline: 25 May)</b>	9 April-25 May	<b>7 weeks</b>
2.	<b>Secretariat organizes and sends proposals to MAG for evaluation</b>	28 May-1 June	<b>5 days</b>
3.	<b>MAG workshop evaluation</b>	1-22 June	<b>3 weeks</b>
4.	<b>Secretariat analysis and evaluation of workshop results</b>	22 June-2 July	<b>9 days</b>
5.	<b>MAG reviews analysis</b>	2-11 July	<b>9 days</b>
6.	<b>MAG meets to select final workshops</b>	9-11 July	<b>3-day meeting</b>